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Cc: 

Subject: 
Attachments: 

James, Kevin <kjames@doerun.com> 
Tuesday, July 28, 2015 5:26 PM 
Gunter, Jason 
Yingling, Mark; Montgomery, Michael; Neaville, Chris; 'brandon.wiles@dnr.mo.gov'; 
tmorris@barr.com; Seaboume, Rocky 
Bonne Terre and Desloge(BRTMS) - 2nd Quarter Reports - 2015 
removed.txt; BonneTerre_2nd_QTR_ProgressReport_06-15.pdf; DeslogeBRMTS_ 
2nd_QTR_ProgressReport_06-15.pdf 

Jason -

Attached are the 2nd Quarter Progress Reports for the Bonne Terre and Desloge(BRMT) Sites. 

Best regards, 

Kevin James 

Kevin James 

s 

Construction Engineering 
W: 573.626.2096 
C: 573.247.6766 

This message is intended solely for the designated recipient and may contain confidential, privileged or 
proprietary information. If you have received it in error, please notify the sender immediately and delete the 
original and any copy or printout. Please note that any views or opinions presented in this e-mail are solely 
those of the author and do not necessarily represent those of The Doe Run Company. Finally, the recipient 
should check this message and any attachments for the presence of viruses or malware. The Doe Rim Company 
accepts no liability for any loss or damage caused through the transmission of this e-mail. 
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THE 

COMPANY 
) •  • 

Kevin James 
Construction Engineering Manager 
kjames@doerun.com 

July 28, 2015 

Mr. Jason Gunter 
Remedial Project Manager 
U.S. Environmental Protection Agency 
Region 7 - Superfund Branch 
11201 Renner Blvd. 
Lenexa, KS 66219 

Re: The Doe Run Company - Bonne Terre Superfund Site Quarterly Progress Report 

Dear Mr. Gunter: 

As required by Article VIII, Section 33 of the Administrative Order on Consent ( Docket No. 
CERCLA-7-2000-0024) and Article VIII, Section 29 of the Administrative Order on Consent 
(Docket No. CERCLA-7-2000-0025) for the referenced project and on behalf of The Doe Run 
Company, the progress report for the period April 1, 2015 through June 30, 2015 is enclosed. If you 
have any questions or comments, please call me at 573-626-2096. 

Kevin James 
Construction Engineering Manager 

Enclosures 
c: Mark Yingling - TDRC (electronic only) 

Chris Neaville - TDRC (electronic only) 
Michael Montgomery - TDRC (electronic only) 
Brandon Wiles — MDNR 
Ty Morris — Barr Engineering 

Sincerely, 

35 Iron County Rd. #1, Viburnum, MO 65566 
Telephone: (573) 626-2096 



Bonne Terre Mine Tailings Site 
Bonne Terre, Missouri 

Removal Action - Quarterly Progress Report 
Period: April 1, 2015 - June 30. 2015 

1. Significant Developments and Work Performed this Period: 

a. Continued work on the Removal Action Report for the eastern portion of the Bonne Terre Mine 
Tailings Site. 

h. Completed the second quarter 2015 O&M inspection for the western portion of the Bonne Terre Mine 
Tailings Site. Details of that inspection will he included as part of the annual O&M Report for the 
Parcel. 

2. Problems Encountered This Period: 

a. None. 

3. Significant Developments Anticipated and Work Scheduled Next Period: 

a. Continue work on the Removal Action Report for the eastern portion of the Bonne Terre Mine 
Tailings Site. 

3. Planned Resolutions of Past or Anticipated Problems: 

a. None. 

S. Changes in Personnel: 

a. Kevin James has taken another position within The Doe Run Company and will no longer act as the 
Project Coordinator. 

b. Rocky Seahourne will now he the Project Coordinator for The Doe Run Company. In accordance with 
Section VIII. Paragraph 31 and Section VIII. Paragraph 27. of the above referenced Administrative 
Orders on Consent this will serv e as the written notice of the change in Project Coordinators. 



THE 

COMPANY 

Kevin James 
Construction Engineering Manager 
kjames@doerun.com 

July 28, 2015 

Mr. Jason Gunter 
Remedial Project Manager 
U.S. Environmental Protection Agency 
Region 7 - Superfund Branch 
11201 Renner Blvd. 
Lenexa, KS 66219 

Re: The Doe Run Company - Big River Mine Tailings Site Quarterly Progress Report 

Dear Mr. Gunter: 

As required by Article XV, Section 55 of the Administrative Order on Consent (Docket No.Vll-94-F-
0015) for the referenced project and on behalf of The Doe Run Company, the progress report for the 
period April 1, 2015 through June 30, 2015 is enclosed. If you have any questions or comments, 
please call me at 573-626-2096. 

Kevin James 
Construction Engineering Manager 

Enclosure 
c: Mark Yingling - TDRC (electronic only) 

Chris Neaville - TDRC (electronic only) 
Michael Montgomery - TDRC (electronic only) 
Brandon Wiles - MDNR 
Ty Morris - Barr Engineering 

Sincerely, 

35 Iron County Rd. #1, Viburnum, MO 65566 
Telephone: (573) 626-2096 



Big River Mine Tailings Site 
Desloge, Missouri 

Quarterly Progress Report 
Period: April 1, 2015 - June 30. 2015 

1. Actions Performed or Completed This Period: 

a. Representatives from Doe Run monitored the three well points and took water level readings from the 
two monitoring wells installed as part of the "Action Plan for Tailings Movement Observed on the Big 
River Site 6 Slope." 

b. Work continued on the Post-Removal Site Control Plan for the entire site. This document was 
finalized and submitted to EPA on May 8, 2015. 

2. Data and Results Received This Period: 

a. No indication of water in the well points was identified during the checks of the well points. Rods in 
the well points have mold growing on them. 

b. Groundwater elevations in the two monitoring wells continue to fluctuate very little. 

3. Scheduled Activities not Completed This Period: 

a. None. 

4. Planned Activities for Next Period: 

a. Doe Run staff will continue to check the well points for indications of a shallow water table and take 
water level readings from the monitoring wells. 

b. Work will continue on the Site 7 Construction Completion Reports. 

5. Changes in Personnel: 

a. Kevin James has taken another position within The Doe Run Company and will no longer act as the 
Project Coordinator. 

b. Rocky Seabourne will now be the Project Coordinator for The Doe Run Company. In accordance with 
Section XVI. Paragraph 58. of the abov e referenced Administrativ e Order on Consent this will serve 
as the written notice of the change in Project Coordinators. 

6. Issues or Problems Arising This Period: 

a. None. 

7. Resolution of Issues or Problems Arising This Period: 

a. None. 




